
VOUCHER FOR TRANSFERS *************************** 
CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 02-Jan-2014 

Customer Order Number:DW96942125 

PASSAIC CPG OVERSIGHT 

EPA 598 

D.0. Voucher No. BU. Voucher No. Bill No. 

Accounts Of 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 
147757 82761 

Paid By Check No. Collection Vou. No. 

27065887 

Partial# 79 02-Dec-2013 Thru 02-Jan-2014 
* * 
*************************** 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 
068 068 X 8145.0000 2007 00 0000 00000000000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$139,463.18 096 NA X 3122.0000 G5 08 2416 868 022125 96231 

Eaid No 
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTIFICATION 
"I CERTiFY THATTHE ABOVE ARTICLES WERE DEL!VERED MW OR 
THE SC:iWICES PERFORMED AS STATtD AND T!ill.T THE PAYMEl!T 
REQ:..iESTED JS CORRECT TO THE BEST OF MY f".NOV/Li::DGE. AND 
SP.~lULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." 

/~~q<.11 ·~~__,,,,...--=-'-~ 
.,A,~ 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-Feb-2014 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$10,000,000.00 

$7,784,237.64 

$7,644,774.46 

$139,463.18 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 

$139,463.18 

Amount 
$132,882.00 

$1,949.98 
$568.74 

$4,062.46 
$139,463.18 

$139,463.18 

$0.00 

$139,463.18 

FOIA_08606_0003039 



msfcr.2.1.14 164 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

MONTHLY REPORT FOR DECEMBER 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorize,j: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 

(-) 

(-) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27065887 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Eeriod: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$10,000,000.00 

$7, 784, 237. 64 
$1,832,917.23 

$5,209.20 

$377, 635. 93 

$139,463.18 
$7,784,237.64 

$0. 00 
$0. 00 

PROGRESS REPORT 

Direct Fun,j Cite 

FOR OFFICIAL USE ONLY (FOUO) 

$0. 00 

$0. 00 
$0. 00 
$0. 00 

$0. 00 

Page: 55 
Date: 02-JAN-2014 
Time : 12 : 11 : 5 9 

IA Totals 
( 096X3122) 

$10,000,000.00 

$7, 784, 237. 64 
$1, 832, 917 .23 

$5,209.20 

$377, 635. 93 

FOIA_08606_0003040 



msfcr.2.1.11 161 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

Bill Number: 27065887 
Bill Invoice Date: 02-JAN-2014 

Monthly Billing Amount ( 096X3122) : 

Monthly Direct Fund Cite Contract Cost (068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 

Construction 
Other 

i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

JAMES M. ARMSTRONG 
ELIZABETH FRANKLIN 
WILLIAM J HILL 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$139,463.18 

$0. 00 

Costs for 
Current Month 

$2,605.75 
$1, 456. 71 

$0. 00 
$0. 00 
$0. 00 

$132, 882. 00 
$0. 00 
$0. 00 

$136,944.46 
$2,518.72 

$139,463.18 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month• s 
Summary 

$142, 429. 30 
$75, 318 .16 
$12, 465.09 

$0. 00 
$0. 00 

$7,098,295.38 
$0. 00 

$179,439.13 
$7,507,947.06 

$136, 827. 40 

$7, 644, 774.46 

Hours 

HTRW PROJECT MANAGER 
CONTRACT SPECIALIST 

2. 00 
4 7. 00 
1. 50 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$145, 035. 05 
$76, 774. 87 
$12, 465.09 

$0. 00 
$0. 00 

$7,231,177.38 
$0. 00 

$179, 439 .13 
$7,644,891.52 

$139,346.12 

$7,784,237.64 

Labor Amount 

$161.58 
$6,036.46 

$132.45 

Page: 56 
Date: 02-JAN-2014 
Time : 12 : 11 : 5 9 
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msfcr.2.1.14 164 
99EPA 

KANSAS CITY DISTRICT 

DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

JILL K. FRALEY 
LYNN M. THOMAS 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

SUPERVISORY GEOLOGIST 
CONTRACT SPECIALIST 

PROGRESS REPORT 

Hours 

1. 00 
1. 00 

52. 50 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$128.72 
$121. 97 

$6,581.18 

Page: 57 
Date: 02-JAN-2014 
Time: 12: 11 : 5 9 
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PM-ES 

Site: 

Bill No.: 

Reporting 
Period: 

Work Performed 

3/17/2014 

Progress Report for EPA Region II 

Diamond Alkali, Lower Passaic River (Extended Study): I Phase: I RI/FS, OU4 
RI/FS Oversight, New Jersey 

Partial #79 I IAG No.: I IAG: DW96942125/BZ761 I IAG Expiration Date: I Other Corps 

27065887 NWK IAG Award Date: 8/31/07 3131118 P2 #147757/FWI 968482 

From: I To· I EPA RPM I USACE PM 
December 2, 2013 Ja~uary 2, 2014 Stephanie Vaughn Elizabeth Franklin 

On 3 and 19 Dec 2013, participated in project progress conference calls with EP A/COE/CDM/LB/HQI/BA T. 

Funding. No funding received during the reporting period. 

Invoices. TO 0005. 
On 3 Dec 13, reviewedandapprovedCDM Invoice #19, totaling $132,882, forperiod29 Sep-26 Oct 13. During 
review, submitted several questions to F. Tsang and responses were received from CDM accounting department. 

On 4 Dec 13, reviewed and provided written comments on CDM revised lessons learned table. 

Conflict of Interest. CDM requested determination on two potential projects. Coordinated with S. Vaughn and EPA 
attorneys regarding the requested determination. On 2 Dec 13, CDM was informed one project could be pursued and the 
other should one could not be pursued. 

Schedule. 
On 4 Dec 13, EPA sent letter to CPG with requirement to submit schedule. 
On 19 Dec 13, received an updated schedule of activities from the CPG. Reviewed and noted some missing 
elements of the schedule to S. Vaughn. 

Task0rder0005/WVN&ATP. 
o On 9 Dec 13, received draft chronology from F. Tsang. 
o On 11 Dec 13, provided comments to F. Tsang after review and discussion of the recommendation. 
o On 12 Dec 13, received revised chronology. 
o On 12 Dec 13, conference call held with S. Vaughn and CDM to discuss scoping and chronology. 
o On 18 Dec 13, provided contract mod award schedule to contracting office and provided labor funding for 

their support. 
o On 18 Dec 13, provided SOW to contract office after updating to incorporate new tasks. 
o On 19 Dec 13, Request for Proposal letter and SOW was sent to CDM by contracts office. 
o Preparation ofIGE is underway. 

Task Order 0005/Subcontract. 
o Discussions underway to get J. Clough under subcontract to perform modeling reviews. 

River Mile 10.9. 
o On 4, 11 and 18 Dec 13, participated in weekly managers conference calls to discuss dredging and 

capping statns. 
o On 30 Dec 13, participate in two conference calls to discuss capping plans. 

Billing & Cost Recovery. Received confinnation from LBG that no charges were incurred during the period of interest 
for this particular billing. Action closed. 

Preparation of Progress Report and Project Expenditnre spreadsheet. 

Key IV/eeUngs rns Peri:x:J Regular project progress calls. 

Other project calls and meetings as noted throughout this progress report. 

1 OFG 

2125_BILL 79_2013_DEC_PR CPG 0-SITE.DOCX 
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PM-ES 

Key ConlractM/estooes 

Coop/eledto Dale 

3/17/2014 

Progress Report for EPA Region II 

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date - 19 Sep 2012 
21 Sep07-Base Task Order, CPG RI/FS Oversightawardedfor$349,601. 

19 Jun 08 - Modification O 1, CPG RI/FS Oversight was awarded for $27 4 ,903. 

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date-15 Jan 2014 
16 Jan 09- Base Task Order, CPG RI/FS Oversight was awarded for $65,000. 

5 Mar 09 - Modification 0001 was awarded for $69,772. 

24 Jun 09/1 Jul 09- Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul). 

3 Aug 09 - Modification 0003 was awarded for $378,843. 

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277. 

1 Sep 09, Mod 5 ( admin in nature) was signed. 

29 Dec 09, Mod 6 was awarded, totaling $211,881. 

9 Jul 10, Mod 7 was awarded, totaling $52,890. 

28 Dec 10, Mod 8 was awarded, totaling $54,473. 

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date - 30 Jul 2014 
3 Aug 09-Base Task Order, CPG RI/FS Oversight was awarded for $160,000 (verbal wasgiven31 Jul 09) 

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902. 

25 Aug 09; Mod2 (admininnature)was signed. 

23 Dec 09; Mod 3 was awarded, totaling $493,000. 

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.) 

14 May 10; Mod 8 was awarded, totaling $140,000. 

9 Jun 10; Mod 9 was awarded, totaling $375,000. 

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023). 

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and 

$24,426 is Newark Bay, IA 2023). 

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426 

is IA1975). 

19 Sep 11, Mod 13 was awarded, totaling $150,000. 

CDM Task0rder0005; ContractW912DQ-11-D-3004, Expiration Date-15Dec 2016 
15 Dec 11 -Base Task Order, CPG RI-FS Oversight was awarded for $770,000 

24Jan 12-Mod 1 (admininnature)wassigned. 

1 Jun 12-Mod 2 was awarded, totaling $1,059,312. 

7 Jan 13 - Mod 3 was awarded, totaling $1,500,000. 

11 Jul 13 - Mod 4 was awarded, totaling $1,250,000. 

20F6 
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PM-ES 3/17/2014 

Progress Report for EPA Region II 

ContraclorAc1tJnsl CDM 

Accon:J]istments Management. CDM participated in progress calls as noted throughoutthis report, prepared the CDM progress report, 
invoice and continued management tasks. Additional information may be found in the CDM Progress Report covering 
period November 24 - December 28, 2013. Information is also contained in daily email reports provided by CDM 
during specific fieldwork oversight efforts. 

CPG Fieldwork Planning Documents& Technical Support. 
0 Continued work on Hazard Quotient tables and figures based on conference call discussion held 13 Nov 13. 

CDM Fieldwork Oversight. 
0 Continued split sample evaluation of CW CM routine and high flow data sets and continued preparing and 

reviewing report tables. 
0 Continued review ofCPG high volume sample results and data validation reports. 
0 Continued validation and evaluation of background split tissue sample data. 
0 Continued preparation of the field sampling summary report for SSP2 sampling event and validation of split 

sample data. 
CDM Fieldwork Oversight Reporting. 

0 Review of CPG Draft 2012 Sediment Chemistry Background Data Report underway. 
0 On 2 Dec 13, submitted comments ofCPG Draft 2012 Sediment Toxicity Reference Data Report (dated 22 Oct 

13). 
0 On 27 Dec 13, submitted review ofCPG Periodic Bathymetry Survey, Gall 2011 Post Hurricane Irene Survey 

Report ( dated March 2013) 
0 On 27 Dec 13, submitted review of 2012 Periodic Bathymetry and Single Beam Survey Report, dated March 

2013. 
0 Began review ofCPG Preliminary Draft CSM (submitted 20 Dec 13). 

CDM Data Manager/Website/Digital Library. 
0 Initiated review of historical data set study identification against current database. 
0 Provided data management support to extract data sets for EPA. 

CSO/SWO Sampling Oversight 
0 On 6, 7 and 6 Dec 13, oversaw sample collection from Clay Street Phase 1 2nd sampling event. 

CPG Risk Assessment 
Modeling. 

0 Coordination calls with Moffat and Nichol. 
0 Compiling USGS Little Falls solids data used for Dundee Dam solids rating curve; open. 

River Mile 10.9 Removal Action Oversight. 
0 Reviewed multiple technical memoranda regarding the active cap layer including Armor Rock Evaluation 

Testing, Cap Thickness Field Testing, AquaGate Thickness Criteria, Cap/Sand Layer Composition and 
Evaluation of Capping Carbon Control Sample Results. Details of these reviews in the CDM Progress Report. 

0 Performed oversight of capping efforts and removal of geotextile that was not successfully installed. 
0 On4, 11 and 18Dec 13,participatedinoversightmanagementcalls. 
0 Continued validation of the water quality monitoring split samples and post excavation sediment samples. 

Data Evaluation. 
0 Continued work on 3D model. 
0 Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site 

conditions. 

Work, Meetings, Milestones FY2012/2013. 

NroTative 17 Mile CPG Schedule. On 19 Dec 13, the CPG submitted current version of schedule. Details for historical dates may 
be found in this schedule with some future dates projected through end of 2014. Historical dates have been removed from 
the progress report. 
RM 10.9 Schedule. Ongoing schedule updates provided by the CPG with regard to the RM 10.9 work. Delays have 
occurred due to technical difficulties and weather impacts. 

30F6 
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PM-ES 3/17/2014 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont) 

IVleeUtY,Js 
. Continuationofbi-weekly progress calls and additional coordination meetings/conference calls with CPG . 

KeyMiestooes . As noted in the CPG 17 mile schedule . 

- ··-= 
Issues 

Techni:al: . Issues are worked in an ongoing basis as discussions held between the EPA and CPG. 

Sched:J/e . EPA discusses schedule items with the CPG as needed. 

Fundng: . None at this time. 

IAG Summary: Technical Assistance 
Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total IAG 

410,000 0 Initial 9/6/07 - - $ 410,000 

290,000 0 1 6/3/08 - - $700,000 

75,000 0 2 12/31/08 - - $775,000 

85,000 0 3 2/19/09 - - $860,000 

50,000 0 4 6/23/09 - - $910,000 

576,665 0 5 7/27/09 - - $1,486,665 

500,000 0 6 8/7/09 - - $1,986,665 

789,000 0 7 12/1/09 - - $2,775,665 

300,000 0 8 2/24/10 - - $3,075,665 

140,000 0 9 4/27/10 - - $3,225,665 

510,000 0 0 5/24/10 - - $3,735,665 

400,000 0 0 9/14/10 - - $4,135,665 

745,000 0 0 4/8/11 - - $4,880,665 

150,000 0 0 8/31/11 - - $5,030,665 

850,000 0 0 11/12/11 - - $5,880,665 

1,124,335 0 0 5/14/12 - - $7,005,000 

1,650,000 0 0 12/6/12 - - $8,655,000 

1,345,000 0 0 5/31/12 - - $10,000,000 

40F6 
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PM-ES 3/17/2014 

Progress Report for EPA Region II 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed to Funds 

Description Activity this Month Date Remaining 

MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 Sep 07 $349,601.00 $0.00 $349,601.00 $0.00 

MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; awarded 19 
Jun 08 $274,903.00 $0.00 $267,213.93 _ _ _ $7,689.07 _ ------------------------------------ --------- -----------------
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 Jan 09 $65,000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; awarded 5 
Mar09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; awarded 24 
Jun 09 $49,756.00 $0.00 $49,756.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; awarded 3 
Aua 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; awarded 28 
Aug 09 $279,277.00 $0.00 $279,277.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 1 O $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 1 O $54,473.00 $0.00 $19,780.45 $34,692.55 

CDM: Contract W912DQ-08-D-0018; Task Order 0014/Base 
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 1; 
awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 3; 
awarded 23 Dec 09 Note 

2 $493,000.00 $0.00 $493,000.00 $0.00 
COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 7; 3 
Mar 10 Note3 $283,000.00 $0.00 $283,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 8; 
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 9; 
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 

COM: Contract W912DQ-08-D-0017\8; Task Order 0014/Mod 1 O; 
awarded 21 Oct 10 Note 

4 $299,923.00 $0.00 $299,923.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 11; 
awarded 27 Dec 10 Note 

5 See note 5 $0.00 $0.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12; 
awarded 4 May 11 Note 

6 $645,000.00 $0.00 $645,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13; 
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00 

CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Base 
TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 2; 
awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059,312.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 3; 7 
Jan 13 $1,500,000.00 $132,882.00 $948,717.00 $551,283.00 
COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 4; 
awarded 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00 
LBG: ContractW912DQ-11-D-3009; Task Order0001/Mod 7; 
awarded 15 Dec 11 $11,522.00 $0.00 $0.00 $11,522.00 

Contract Funds Available $508.00 $0.00 $0.00 $508.00 
Subtotal - Summary of Contracts; awarded and avail. (total reflects 
blocks e + f on Page 2 IAG) $9,049,565.00 $132,882.00 $7,231, 177.38 $1,818,387.62 
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PM-ES 

Progress Report for EPA Region II 

Description 

Kansas Citv Corps In-House Labor/Travel - 17 Mile 

Kansas City Corps In-House Labor/Travel - RM 10.9 

Superfund M&S Fee - 17 Mile 

Superfund M&S Fee - RM 10.9 

MIPR/ERDC - Hayter/Gailani; CPG Modeling Support 

MIPR/ERDC - Estes; Decon Technology Support 

MIPR/ERDC - Hayter (replaces MIPR above/updated office 
symbols) 
. · ··· . 

Subtotal - Su(timacy of Laborlllll&S Fee 

Grand Total - Contract/Corps 

Notes on above table: 
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod 

Note 2: COM TO 0014 Mod 2 is ad min, zero dollar mod. 

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering 

Funds for 
Activity 

$755,973.23 

$99,674.34 

$58,287.43 

$24,500.00 

$12,000.00 
.. 

$950,435.60 

$10,000,000.00 

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition. 

Funds 
Disbursed 
this Month 

$4,409.39 

$2,171.79 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
.... 

$6,581.18 

$139,463.18 

Note 5: COM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition. 

Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT /transition. 

IAG Scope of Work Summary (block 13 of IAG) 

3/17/2014 

Funds 
Disbursed to Funds 

Date Remaining 

$353,187.44 
$382,337.13 

$20,448.66 

$94,991.69 
$0.00 

$4,682.65 

$58,287.43 $0.00 

$21,462.39 $3,037.61 

$0.00 $12,000.00 

$5&a;oao.2a $397,374,74 .. 

$7, 784,237 .64 $2,215, 762.36 

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to 
provide/continue oversight of the CPG's performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site 
(EPA ID: NJD980528996) 

Project Delivery Team 

Name 

Beth Franklin 

Josh Hill 
Shelley Thomas 
Jason Shippy 
Julia Kisser 

Prepared by: 

eonsct/ntbnnalioo 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3803 
(816) 389-3842 
(816) 389-3721 
(816) 389-3874 

Elizabeth Franklin 
Project Manager 
14 March 2013 
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Project Manager 

Contract Specialist 
Contracting Officer 
Attorney 
COR 
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Site Name: 
Project: 
Prepared by: 
Representing: 
Date: 
Reporting Period: 

PROGRESS REPORT 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 
Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
November 15, 2013 (revised December 30, 2014) 
September 29, 2013 to October 26, 2013 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period - CDM Smith performed the following 
activities during this period: 

WAD 1, Work Order (WO) 1-Project Management and Administration 
1.1.1 Project Management 
• CDM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 
• USACE approved ATP 8 and WVN 4 on October 31, 2013. 

1.1.2 Project Support Documentation & Administration 
• CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
• CDM Smith processed subcontractor invoices (HDR I HQI, and Shealy 

Environmental). 

1.1.4 Project Communication 
• On October 8 and 22, 2013, CDM Smith participated in bi-weekly conference calls. 

WAD 1, WO 2-Community Relations/Public Website 
1.2.1 Public Meeting Support 
• No activity. 

WAD 1, WO 3-Senior Technical Advisors 
• The subcontracts for Bob Ambrose and Alan Blumberg have expired. CDM Smith 

will issue a new subcontract to each of them when scope and schedule are 
available. Roger Flood and Dominic Di Toro are on board as TAC members. 

• No activity. No cost has been incurred under this WE to date, therefore no invoice 
sheet for this WE. 

TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this to Date 

Remarks 
Subcontract Period 

Ceiling* 
1 Ambrose $0 $0 $0 $0 POP expired 

8/15/2013 
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TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this to Date 

Remarks 
Subcontract Period 

Ceiling* 
2 Blumberg $0 $0 $0 $0 POP expired 

8/1/2013 
3 Flood $1,042 $0 $0 $0 POP expires 

11/30/2016 
4 Di Toro $8,200 $0 $0 $0 POP expires 

11/30/2016 
Total $9,242 $0 $0 $0 

*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, WO 4-Technical Support 
• Prepared Hazard Quotient tables for Mullica River, Jamaica Bay and upper 

Passaic River based on the table of "Probable Effect Concentrations and Other 
Alternative Sediment Screening Values". 

• Prepared figures showing mean Hazard Quotient results by location of 
background samples currently included in the EQuIS database for the Mullica 
River and the Passaic River above Dundee Dam. 

WAD 2, WO 2- Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• No activity. 

2.2.2 CPG Planning Documents Review 
• No activity. 

WAD 2, WO 3-Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 
• Six hours were inadvertently charged to this subtask. These hours will be 

reallocated under task 2.3.2 in the December 2014 reporting period. 

2.3.2 Water Column, Chemical Data Oversight 
• Completed validation of first round of high volume split sample data. 
• Completed validation of second round of high volume split sample data. 
• Continued split sample evaluation of CWCM routine data sets and continued 

preparing and reviewing report tables. 
• Initiated review of CPG high volume sample results. 

2.3.3 RM 10.9 Oversight 
• Work element closed. See WAD 2 WO 7 for RM 10.9 oversight work. 
• Charges are erroneously noted on the cost spreadsheet; these charges were moved 

to the correct task prior to invoice submission and the invoice is correct. 
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However, the cost spreadsheet was not corrected and charges there should reflect 
$0 for this reporting period. 

2.3.4 LRC Supplemental Sampling Oversight 
• Continued review of the statistical evaluation of split sample results and report 

preparation. 

2.3.6 Background Sampling Oversight 
• Continued validation of Background split tissue sample data. 

2.3.7 LRC SSP2 Oversight 
• Preformed field oversight on September 30 to October 4, 7 to 11, 14 to 18, and 21 

to 25, 2013 and collection of split samples of the SSP2 sampling event. 
• Reviewed Field Modification FM131009 to add additional sample locations in the 

Third River for the SSP2 Sampling Event. CDM Smith submitted comments to 
EPA on October 15, 2013. 

• Reviewed Field Modification FM-131018 to move station 13B-0523 due to the 
presence of a utility crossing. CDM Smith provided verbal agreement to EPA on 
October 21, 2013. 

WAD 2, WO 4 - Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 
• Performed review of the CPG Draft 2012 Benthic Invertebrate Community 

Reference Data Report and submitted comments to EPA on October 24. 

WAD 2, WO 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Ongoing improvement of data normalization across historical data sets as needed 
• Continued uploading and review of background split tissue sample data. 
• Continued upload and review of CWCM high volume event #2 data received 

from CPG to Passaic River Database 
• Provided data management support to extract data sets for EPA. 

2.5.2 Database and Website Management 
• Ongoing webpage support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA. 

WAD 2, WO 6 - CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• No activity. 

2.6.2 CDM Work Plan Preparation 
• No activity. No cost has been incurred under this WE to date, therefore no invoice 

sheet for this WE. 

2.6.3 Laboratory Analysis and Coordination 
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• No activity . 

2.6.4 Field Oversight and Collection of Split Samples 
• Performed field oversight on October 7 of the CSO sampling activities during the 

Phase 1 event at Clay Street. 

2.6.5 Split Sample Comparison Report 
• No activity. No cost has been incurred under this WE to date, therefore no invoice 

sheet for this WE. 

WAD 2, WO 7 - RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
(Note the incurred costs for activities performed under WE 2.7.1 for this reporting 
period will be charged in the November 2013 reporting period invoice.) 
• Reviewed the CPG's RM 10.9 Post-Dredge Sediment Sampling Plan received on 

October 3, 2013 and submitted comments to EPA on October 4, 2013. 
• Reviewed the CPG's RM 10.9 capping plan received on October 21, 2013 and 

submitted comments to EPA on October 22, 2013. 

2.7.2 Remedial Action Oversight 
• Participated in the weekly management meetings on October 1 and 9, 2013. 
• Continued performing oversight of dredging activities which was completed on 

October 4, 2014. 
• On October 23, 2013 participated in a pre-capping mobilization call with the CPG 

and EPA. 
• Reviewed bathymetry surveys . 
• Accepted split samples from the post excavation sampling performed on October 

9, 2013. 

2.7.3 Sampling Analysis 
• Communication with subcontract laboratories regarding the analysis of the water 

quality monitoring samples to maximize batch density. 
• Laboratory coordination efforts required to add additional analyses to subcontract 

due to DESA laboratory shut down. 
• Paid Shealy Environmental invoice. 

WAD 3, WO 1 - Modeling Support 
• Project Management & Support 

Prepared monthly invoice and write up 
• Bi-Weekly Conference Calls 

Attended October 8 and 22, 2013 bi-weekly calls 
• Project Review Conference Calls & Mod Meetings 

No activity. 
• Transfer of Model Codes/Support 

A. ECOMSEDZLJS Model Support 
Prepared year 2013 hydrodynamic model inputs for the CPG. 

B. ST-SWEM & RCATOX Models 
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No activity. 
C. Misc. Support 2010 

Discussed comments on the CPG's sediment transport model memo. 
• 

• 

Field Oversight 
No activity. 

Modeling Oversight 
No activity. 

WAD 3, WO 2 - Modeling Collaboration with CPG 
• Project Management and Support 

No activity. 
• Weekly Conference Calls/Meetings with CPG 

No activity. 
• Monthly Technical Meetings 

No activity. 
• Identify Model Differences 

No activity. 
• Data Action Items 

No activity. 
• Model Action Items 

Reviewed differences in sediment initial condition approaches presented 
on September 26 and potential impacts on model predictions. 

• Communication with USEPA Project Team 
No activity. 

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment 
• No activity . 

WAD 5, WO 2 - Data Evaluation 
• Continued work on detailing 3D model. 
• Continued incorporating GIS layers for bathymetry into CDM Smith GIS. 
• Continued to formulate data presentation plans and evaluate potential 

approaches to better visualize and demonstrate site conditions. 
• Pulled in additional grain size data for GIS and data evaluation. 
• Normalized 2,3,7,8-TCDD RI data to TOC and created initial contaminant 

distribution figures. 

2. Anticipated Problems and Recommended Solutions - None. 

3. Problems Resolved-N/ A. 

4. Upcoming Events/Activities Planned-CDM Smith will continue working on the 
following activities: 
• Participate in biweekly calls. 
• Review CPG and Tierra documents when received. 
• Continue database management data upload. 
• Provide support on CSO /SWO oversight. 
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• 
• 
• 
• 

Provide support on RM 10.9 oversight. 
Continue to formulate data presentation plans . 
Continue evaluation of potential reference locations . 
Prepare lessons learned for RM 10.9 . 

5. Key Staffing Changes - None. 

6. Budget - See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
CDM Smith Field Change Request #14 - HV CWCM filtrate sample June 12, 2013 
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Title Date Submitted 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
Comments 
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013 
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013 
Calibration & QC SOP 
Submitted comments on Tierra's CSO /SWO QAPP Field July 12, 2013 
Modifications dated June 6, 2013 
Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013 
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013 
Plans 
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013 
Submitted comments on Complete Pre-Dredge Bathymetry Survey July 24, 2013 
CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013 
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013 
Submitted comments on the bathymetry survey results August 29, 2013 
Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013 
CPG SSP2 Sampling 
Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013 
Submitted Supplemental Sampling Program Addendum Sampling 
Program QAPP, September 2013 
Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013 
Sampling Plan, September 25, 2013 
Submitted comments on CPG's RM 10.9 Post-Dredge Sediment October 4, 2013 
Sampling Plan 
Submitted comments on CPG Field Modification FM131009 for the October 15, 2013 
SSP2 Sampling Event 
Submitted comments on CPG Field Modification FM-131018 to October 22, 2013 
move station 13B-0523 
Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013 
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013 
Community Reference Data Report 
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